

4/3/2010

Sample Basic Web Development Gantt Chart

Tasks	Monthly or Bi-Weekly Date	x/x	x/x	x/x	x/x	x/x	x/x	x/x	x/x - x/x
Phase 1									
Visioning / objectives meetings / content assignments		X	X						
Content Inventory developed, finalized and approved			X	X					
Phase 2									
Wireframes developed					X	X	X		
Usability testing on wireframes, revisions, as needed							X		
Wireframes finalized								X	
Content "wrangling" from content editor					X	X	X		
Content provided to designer; adjustment to wireframes as needed							X	X	
Wireframes finalized and approved								X	
...And other Phases...									X
Graphics, programming and launch									X